

Risk Register – Sprint 2

Risks Classification:

Likelihood: Low/Medium/High

Impact: Low/Medium/High/Critical

Risk Score: Low/Medium/High

Technical Risks

1. Database corruption or loss

Likelihood: Low

Impact: Critical

Risk Score: High

What could go wrong: The SQLite database file could get corrupted or accidentally deleted, wiping out all our exhibits and quizzes.

What we did in Sprint 1: Documented backup strategy using Git version control.

Where we are now (Sprint 2): Risk mitigated through version control. The database structure and seed data are stored in Git, so we can restore the base system state from any previous commit. For production deployment with live user data, regular database backups would be needed since Git tracks the seed files, not the live database with user quiz scores and comments.

Who owns this: Technical Lead

2. Quiz answer shuffling bug

Likelihood: Low

Impact: Medium

Risk Score: Low

What could go wrong: Wrong answers getting marked as correct because of bugs in how we randomise quiz options.

What we did in Sprint 1: Testing of the quiz system.

Where we are now (Sprint 2): Resolved. Our automated test suite has 90 tests passing at 100%, including specific tests that validate quiz scoring works correctly.

Who owns this: Testing Lead

3. Responsive design failures

Likelihood: High

Impact: High

Risk Score: High

What could go wrong: The layout breaks when people resize their browser or use different devices. Our Sprint 2 evaluation showed 70% of users (14 out of 20) experienced layout problems when they resized their browser window.

What we're doing about it: Issues resolved. We went through the CSS and fixed the breakpoints so the layout now works properly across phones, tablets, and desktops. The site adapts correctly to different screen sizes.

Who owns this: Frontend Developer and UI/UX Lead

Delivery Risks

1. Team member unavailability

Likelihood: Medium

Impact: High

Risk Score: High

What could go wrong: A key developer becomes unavailable during the sprint, blocking progress on important features.

What we did in Sprint 1: Made sure code has comments explaining what it does, planned sessions where we all talked through the progress we were making and what tasks we were completing so multiple people understand each part of the system and how it worked and the progression.

Where we are now (Sprint 2): We didn't actually have anyone become unavailable during Sprint 2, but the mitigation strategy we put in place would have worked if we needed it.

Who owns this: Scrum Master

2. Integration issues

Likelihood: Medium

Impact: Medium

Risk Score: Medium

What could go wrong: Frontend and backend changes don't work together properly when we combine them.

What we did in Sprint 1: Set up integration tests.

Where we are now (Sprint 2): We didn't hit any major integration problems. Our 90 automated tests cover the integration points between different parts of the system.

Who owns this: Testing Lead

3. Documentation coordination delays

Likelihood: Medium

Impact: Medium

Risk Score: Medium

What could go wrong: Some confusion from team members about if a task belonged to them or not, leading to delays when documentation is requested.

What actually happened: There was also some confusion about who some of the files needed to be produced belonged to.

What we did about it: Scheduled meetings to clarify who owned what. Once the team understood their specific responsibilities, they finished their sections without further issues.

Who owns this: Documentation Lead

4. Misunderstanding requirements

Likelihood: Low

Impact: Critical

Risk Score: High

What could go wrong: Building features that don't actually match what the specification asks for, wasting time and effort.

What we did in Sprint 1: Weekly reviews of the specification to make sure we stayed on track.

Where we are now (Sprint 2): We didn't build anything that didn't match the spec. All the core features were delivered as specified.

Who owns this: Product Owner

Operational Risks

1. Misinformation in exhibits

Likelihood: Medium

Impact: Medium

Risk Score: Medium

What could go wrong: Factual errors in our exhibits could cause users to learn incorrect information about AI failures.

What we did in Sprint 1: Use credible sources with proper citations, have exhibits peer reviewed before publishing them.

Where we are now (Sprint 2): Risk mitigated. We've got 20 exhibits curated, with 4 real-world cases that have proper citations to credible sources. The RBAC system we built means only curators can create or edit exhibits, not regular visitors.

Who owns this: Data Lead

2. Navigation usability failure

Likelihood: Low

Impact: Critical

Risk Score: Low

What could go wrong: Users can't find or use the navigation menu, blocking them from accessing exhibits.

What we found in evaluation: Our Sprint 2 evaluation showed 70% of participants (14 out of 20) couldn't easily locate or use the navigation menu.

Where we are now (Sprint 2): Issues resolved. We redesigned the navigation structure in base.html with improved layout, better visual hierarchy and flexible wrapping for different screen sizes. The navigation is now easier to locate and use.

Who owns this: UI/UX Lead and Frontend Developer

3. Inappropriate comment content

Likelihood: Low

Impact: Low

Risk Score: Low

What could go wrong: Users post offensive or spam content in the comments section.

What we did in Sprint 1: Limit comments to 2000 characters to prevent spam walls of text, let curators manually delete inappropriate comments through Django admin.

Where we are now (Sprint 2): This turned out to be a low risk in practice. We've documented comment moderation as a future roadmap item for production deployment.

Who owns this: Scrum Master

4. Quiz difficulty imbalance

Likelihood: Low

Impact: Low

Risk Score: Low

What could go wrong: Quizzes are either too easy or too hard, reducing their educational value.

What we did in Sprint 1: Provide detailed explanations for every question and allow unlimited retakes so people can learn from mistakes.

Where we are now (Sprint 2): We've only got 3 quiz attempts in the database with an average score of 77.8%. That's not enough data to properly assess whether quiz difficulty is balanced, but the mitigation strategy of having explanations and retakes should work regardless of difficulty.

Who owns this: Data Lead