

Meeting Minutes for Java_The_Hutt

13/01/2026 WSL

14:35 – 16:25 (110 minutes)

A weekly laboratory to discuss what project we are going to make and the MoSCoW for each user story

Members Present and Roles Given:

- Chase Sibley - Vice Scrum Master and Testing
- Alistar Bishop - Backend Developer
- Sam Taylor-King - Data Gathering and Implementation
- Oliver Methold - Scrum Master, Project Owner and Project Overview
- Ted Turner - UI and Design
- Oliver Edwards - Documentation
- Ed Bickley – Software Engineer

Key Points:

- Discussed project goals
- MoSCoW for project
- User stories
- Group roles

Approved Motions:

- Find a useful framework for a website (Django?)
- Start with the backend and making an exhibit page
- Research about 5-10 cases to be added to the website
- Have a very basic UI
- Write tests for quizzes

20/01/2026 WSL

14:35 – 16:25 (110 minutes)

A weekly laboratory to discuss how to manage our tasks and our time, letting each member of the team aware of what needs to be done

Members Present:

- Chase Sibley
- Alistar Bishop
- Sam Taylor-King
- Ted Turner
- Ed Bickley
- Oliver Methold
- Oliver Edwards

Key Points

- User stories and priority (with MoSCoW)
- Scrum board draft and application
- Roles fully defined
- Weekly Scrum goals
- Idea of project after first week of development

Approved Motions:

- Have a better UI for the user
- Write tests for web server
- Start writing report and gather licensing etc.
- Risk assessment

27/01/2026 WSL

14:35 – 16:25 (110 minutes)

A weekly laboratory with information on how to make a lo-fi prototype

Members Present:

- Chase Sibley
- Alistar Bishop
- Sam Taylor-King
- Ted Turner
- Ed Bickley
- Oliver Methold
- Oliver Edwards

Key points

- Reflection of 1st Scrum
- Ideas of what to do next
- Made a lo-fi prototype
- Plans for next scrum

Approved Motions:

- Make a simple login system without RBAC
- Make a simple home page
- Test backend comments
- Finish researching cases and adding them to the website
- Finish licensing documentation

09/02/2026 Innovation Centre 1

14:30-15:00 (30 mins)

A mandatory meeting with module lead to discuss how far we are with the project.

Members Present:

- Chase Sibley
- Alistar Bishop
- Sam Taylor-King

Key Points:

- Discussed submission
- Ideas of final week sprint
- Tests to be almost finalised
- Booked presentation date

Approved Motions:

- Finish testing
- Finish documentation ready for submission
- Ensure full functionality of prototype

15/02/2026 Library

15:20 – 17:00 (100 minutes)

A meeting to discuss the presentation and what need to be finalised ready for submission this week.

Members Present:

- Chase Sibley
- Alistar Bishop
- Sam Taylor-King
- Ted Turner
- Ed Bickley
- Oliver Methold
- Oliver Edwards

Key Points:

- Finished presentation slides and each members role (Presentation on 16/02/2026)
- Discussed future for the final product
- Helped and mixed roles to quickly finish parts

Approved Motions:

- Have files ready to be submitted
- Finish diagrams
- Make presentation slides

16/02/2026 Innovation Centre 2

10:00 – 12:00 (120 minutes)

A meeting before our presentation to have a rundown and practise.

Members Present:

- Chase Sibley
- Alistar Bishop
- Sam Taylor-King
- Ted Turner
- Ed Bickley
- Oliver Methold
- Oliver Edwards

Key Points:

- Presentation preparation and practise (Presentation at 12:00)
- Adding submission files

Approved Motions:

- Add all files for submission